



# Remote Sensing Applications Division (RSAD)

## CDR Program Office

Weekly Report for Aug 31, 2012  
Ed Kearns, Acting Chief




# CDR Program Office

## FY12 Climate Data Records

### Weekly Report – Aug 31, 2012

- ① **Mean Layer Temperatures – Univ of Alabama Huntsville (UAH)**
  - Completed – Nov 17
- ② **Sea Ice Concentration**
  - Completed – Mar 28
- ③ **Northern Hemisphere Snow Cover**
  - Data set conversion complete, finishing up documentation


### R2O Schedule



R2O PHASE: ASSESSMENT SUBMISSION PREP TRANSFER VERIFY ARCHIVE ACCESS

● No change ↑ Increasing Risk ↓ Decreasing Risk \*Candidate CDRs

### Risk Matrix



### Risk - Mitigation

- **Snow Cover is working on wrap up of CDR IOC items**
  - Increased IPT meetings to weekly to more closely track progress
  - Working on multiple items in parallel finish early
  - Continue transition work on the MLT-RSS CDR as first FY13 CDR
- **No formal QA on product, software, and documentation**
  - ORR will help alleviate some of the risk
  - Will get reviews/input from in house experts as needed
  - Need to formally document the current QA steps being done

PREDECISIONAL DRAFT INFORMATION

# FY12 TCDR - NH Snow Cover

**CDR Product:** TCDR – NH Snow Cover, 1966-2012 (10 GB)

**GEOSS Societal Benefit:** Climate, Water, Ecosystems, Agriculture, Energy

## Project Status

- **Completed netCDF dataset conversion**
  - Added conversion code to source code package
  - Data staged for test pull
- **PI is on vacation this week (Tom was still available)**
- **Robodoc has been run on code headers, MM complete**
- **DSRR set for Wednesday**
  - Once operational, PI will deliver complete dataset each month
- **ORR checklist is in being compiled (target date Sept 14)**

NCDC SOW developed for:

- 1) Monthly updates for one year
- 2) QC tools and training

## Next Action/Milestone

- Update README and flow diagram with netCDF info (8/24) - **done**
- Complete code documentation (8/24) - **done**
- Complete security review – (8/24)
- Archive all parts of the CDR





## Project Risks

- Funding (SDS 2008)
  - SS contract submitted to NCAD; **out on biz ops**
- Input data is made with a person in the loop (daily IMS data)
  - Metadata and docs will detail product strengths/weaknesses

ID	Task Name	Status	Start	Stop	FY12 Q1			FY12 Q2			FY12 Q3			FY12 Q4		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	Initial Assessment	100	10/17/2011	2/9/2012												
2	Transfer Prep	95	2/6/2012	8/28/2012												
2a	Comment Source Code	100	2/6/2012	5/22/2012												
2b	Create Docs (CATBD, Flow Chart, MM, Readme)	90	3/19/2012	6/11/2012												
2c	Create NetCDF Dataset	100	5/30/2012	8/28/2012												
3	Transfer Code, Docs, and Data	75	4/18/2012	8/31/2012												
4	Verify Code, Docs, and Data	75	4/19/2012	9/7/2012												
5	Archive Code, Docs, and Data	0	5/31/2012	9/14/2012												
6	Provide Access to Code, Docs, and Data	0	6/1/2012	9/21/2012												

PREDECISIONAL DRAFT INFORMATION

## NOAA/NCDC Climate Data Record of snow cover extent



# Backup FY12 CDR - Mean Layer Temperature - RSS

**CDR Product:** TCDR – Atmospheric Temperature at Four Layers, 1978-2011 (140 MB)

**GEOSS Societal Benefit:** Energy, Climate, Ecosystems

## Project Status

- **PI sent second draft of C-ATBD, shaping up pretty good**
- PI sent all 5 flow charts of process
  - 3 of 5 sets of accompanying code is complete
- SA available on Google docs for final review
- About **60%** of the code has been documented
  - PI sent revised copyright statement : RSS maintains ©, but grants unrestricted access for transparency

NCDC SOW developed for:

- 1) Monthly updates for one year
- 2) QC tools and training

## Next Action/Milestone

- PI send updated draft C-ATBD (**8/20**) -
- Send next set of documented code and flow chart (**8/24**) – 3 of 5
- Complete final edits on SA (8/24) - **done**



## Project Risks

- Funding (SDS 2008)
  - Proposal submitted thru CICS back in May; funding will be **available to PI by Sept 15.**

ID	Task Name	Status	Start	Stop	FY12 Q1			FY12 Q2			FY12 Q3			FY12 Q4		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	Initial Assessment	100	10/17/2011	2/3/2012												
2	Transfer Prep	65	2/6/2012	9/14/2012												
2a	Comment Source Code	30	2/6/2012	9/14/2012												
2b	Create Docs (CATBD, Flow Chart, MM, Readme)	40	3/19/2012	9/7/2012												
2c	Create NetCDF Dataset	90	5/3/2012	8/31/2012												
3	Transfer Code, Docs, and Data	25	4/18/2012	9/14/2012												
4	Verify Code, Docs, and Data	25	4/19/2012	9/17/2012												
5	Archive Code, Docs, and Data	0	5/31/2012	9/21/2012												
6	Provide Access to Code, Docs, and Data	0	6/1/2012	9/28/2012												

PREDECISIONAL DRAFT INFORMATION

# FY13 CDR - Vegetation Bundle

**CDR Product:** TCDR – Vegetation Bundle, 1981-2012 (2.5 TB)

**GEOSS Societal Benefit:** Agriculture, Ecosystems, Climate, Biodiversity

## Project Status

- **No Change**
- Jessica Matthews met the PI's assistant at the CDR conference
- **Transition on hold while PI works on full AVHRR record**
- PI sent sample netCDF data
  - Collected feedback on google doc, shared with PI
- PI sent an updated flow diagram
  - much better than first one, still needs some tweaks
- Two CDRs in transition:
  - Deliver Surface Reflectance and NDVI in FY13
  - Postpone LAI and FPAR until more mature (FY13)

## Next Action/Milestone

- Initial Assessment (3/22) – done
- Revised Flow Diagram (4/20) - done
- Samples of documented source code (4/27)
- Draft C-ATBD (6/1)



## Project Risks

- Lots of work to be completed, FY13 priority.
  - PI received one year extension, no cost.

ID	Task Name	Status	Start	Stop	FY13 Q1			FY13 Q2			FY13 Q3			FY13 Q4		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	Initial Assessment	100	10/17/2011													
2	Transfer Prep	25	3/1/2012													
2a	Comment Source Code	10	3/1/2012													
2b	Create Docs (CATBD, Flow Chart, MM, Readme)	25	3/15/2012													
2c	Create NetCDF Dataset	35	4/30/2012													
3	Transfer Code, Docs, and Data	10	5/15/2012													
4	Verify Code, Docs, and Data	10	5/15/2012													
5	Archive Code, Docs, and Data	0	6/7/2012													
6	Provide Access to Code, Docs, and Data	0	6/15/2012													

TBD

PREDECISIONAL DRAFT INFORMATION

# Other CDR Discussion Items

---

- Telecon with Bill Rossow (8/28)
  - Discussed way forward on notional schedule for transition of ISCCP CDR to IOC in FY13
    - Code delivery end of Sept
    - NCDC will do heavy processing (1983 – 2009) with verifications of select months from Bill
    - Calibration codes for 2010, 2011 to follow (Dec 2012)
    - Lots of documentation available; need to determine if it is acceptable as is or needs to be scaled down and put in CDRP templates
- Group discussion on PERSIANN CDR way forward (8/29)
  - Candace will draft SOW for delivery of an IOC CDR by May 2013
  - Will ask for all CDR parts and see if PI says it's obtainable or not with the funding already in place



# CDR Program Office

## NPP/JPSS Climate Raw Data Records (C-RDRs) Project

### Weekly Report – August 30, 2012

#### ① VIIRS

- Integrating with the system infrastructure.

#### ② CrIS

- Postponed.

#### ③ ATMS

- Postponed.

#### ④ System Infrastructure


- Integrating with the VIIRS C-RDR.

• Providing metadata and Climate Forecast convention support for the snow cover CDR.


• Reworking the schedule. (Metadata Working Group, SIPGenSYS)

• Validated post-launch auxiliary files in C-RDR format.

• Successfully created VIIRS C-RDR.



### Risk Matrix



### Risk and Mitigation

#### VIIRS, CrIS, ATMS –


- Resources are being reduced. Delivery of CrIS and ATMS will be delayed.
- Operational software is under maintenance, updated versions may affect C-RDR ported version.

#### System Infrastructure –


- Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS and develop an automated mechanism for re-requesting data.
- Ability of CLASS to handle the frequency and volume of NPP data. CLASS has been successful during system tests.
- Archive in CLASS is currently cost prohibitive. Need to identify alternate archive. Plan to store C-RDRs on HPSS until migration to CLASS.

PREDECISIONAL DRAFT INFORMATION


8/30/2012



= On-track



= Potential management action required



= Management attention required



# Visible Infrared Imaging Radiometer Suite (VIIRS)

**C-RDR Product:** Raw sensor measurements with usage and provenance metadata in easily accessible netCDF4 format

**GEOSS Societal Benefit:** Climate, Water, Ecosystems, Agriculture, Biodiversity, Energy

## Project Status

- Continued work on code for validation of C-RDRs against SDRs.
- Completing internal review of VIIRS Product Specification.
- Completed Draft VIIRS C-RDR Product Specification.
- Completed writing the spacecraft diary portion of the VIIRS C-RDR unpacker (for testing/verification).
- Generated an image from a VIIRS C-RDR.
- Successfully ran VIIRS data from CLASS through C-RDR packer.
- Completed dynamic C-RDR file-level metadata code.
- Implemented and verified netCDF compression.
- Verifying (IDPS) documentation and code changes with DEWG.
- Completed writing science and spacecraft diary data.
- Completed test of code that writes VIIRS Support Data.

## Next Action / Milestone

- Integrating the VIIRS C-RDR software and the system infrastructure.



## Project Risks

- Complexity of the NPP/JPSS RDRs and operational software
- Operational software is under maintenance, updated versions may affect C-RDR ported version

## Project Schedule

ID	Task Name	Status	Start	Stop	FY12 Q1			FY12 Q2			FY12 Q3			FY12 Q4		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	Analysis	Completed	10/23/2009	5/4/2010												
2	Design	Completed	5/6/2010	1/5/2011												
3	Development	95.00%	1/6/2011	1/30/2012												
3a	Develop VIIRS processing component	95.00%	1/6/2011	1/12/2012												
3b	Test VIIRS processing component	95.00%	12/28/2011	1/30/2012												
4	Integration	10.00%	1/31/2012	3/26/2012												
5	Test		3/23/2012	4/12/2012												
5a	Dry Runs		3/23/2012	4/11/2012												
5b	System Acceptance Test		4/12/2012	4/12/2012												
6	Operational		4/13/2012													

Being Reworked

PREDECISIONAL DRAFT INFORMATION

# C-RDR System Infrastructure

**C-RDR Product:** Infrastructure to automate the production of the C-RDRs.

**GEOSS Societal Benefit:** Climate, Water, Ecosystems, Agriculture, Biodiversity, Energy

## Project Status

- **Setting up integration environment on Blade Center.**
- **Completed scripts for staging Support Data files for processing.**
- Continued work on algorithm for staging VIIRS RDRs for processing.
- Completed validation of post-launch auxiliary files in C-RDR format.
- Using ADL 4.0 code to create required metadata for auxiliary files.
- Investigating missing metadata for auxiliary data from CLASS.
- Modified supporting data software for auxiliary data changes.
- Created initial VIIRS C-RDR from CLASS mission data.
- Development environment is set up on the CICS network.
- Working on managing queues and processing jobs.
- Locating, validating, and statusing files for processing.
- Developing code for ingest detection and processing.

## Next Action / Milestone

- Integrating and testing the system infrastructure.



## Project Risks

- Need to develop an automated re-request mechanism for CLASS.

## Project Schedule

ID	Task Name	Status	Start	Stop	FY12 Q1			FY12 Q2			FY12 Q3			FY12 Q4		
					Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	Analysis	Completed	9/29/2010	4/22/2011												
2	Design	90.00%	4/25/2011	7/8/2011												
3	Development	80.00%	5/31/2011	2/28/2012												
3a	Develop infrastructure	90.00%	5/31/2011	2/14/2012												
3b	Test infrastructure	70.00%	9/27/2011	2/28/2012												
4	Integration (Phase 2)	5.00%	1/31/2012	3/26/2012												
5	Test		3/23/2012	4/12/2012												
5a	Dry Runs		3/23/2012	4/11/2012												
5b	System Acceptance Test		4/12/2012	4/12/2012												
6	Operational		4/13/2012													

Being Reworked

PREDECISIONAL DRAFT INFORMATION



# CDR Program Office

## OISST Research to Operations Project


### Weekly Report – August 30, 2012

#### 1 OISST – Optimum Interpolated Sea Surface Temperature


- Started refactoring code.
- Defined list of tasks for refactoring of each component.
- Developing tests (module & component) to verify code execution.
- Completed testing of static analysis and complexity tools.
- Conducted Technology Review July 25.
- Identifying tasks and developing plan for re-writing/refactoring.
- Initial technical assessment completed.
- Established a common baseline and environment for code.

#### Operations:


- Updated and tested scripts to handle new sea ice data format.



### Risk Matrix



### PREDECISIONAL DRAFT INFORMATION



= On-track



= Potential management action required



= Management attention required

### Risk and Mitigation

Resource availability for performing the transition.

Configuration Management (CM) process not defined for operations.

No Quality Assurance team available.

Modifying existing software for internal software changes. Product output must remain unchanged for users.

Common infrastructure for operations is not fully defined.

OISST processing will be on a 64 bit architecture.





# CDR Program Office

## Integrated Marine Protected Area Climate Tools (IMPACT)

### Weekly Report – August 30, 2012

#### Data Selection & Subsetting for Gulf of Farallones (Mike U.)

- GridSat 1B ✓ , Pathfinder SST ✓ , Sea Surface Height ✓ , SeaWiFS Ocean Color, MODIS Ocean Color, ISSCP Clouds, NARR subset (<28 variables)

- Dataset descriptions added ✓
- Integrating and testing the statistical parameters

#### Marine Protected Area (MPA) User Interface (John S. & Steve A.)

- Tailored menus ✓ & analysis tools
- Visualization capabilities (Animation ✓ ,split windows)


#### End User Interaction (Benet D. & Karsten S.)

- WebEx demo with customer conducted 8/23/12 ✓
- Went well - but a bit too technical due to new player


#### Prototype Delivery Demonstrations

- 8/28 demo to CDRP delayed due to SAN outages

### Prototyping Schedule



### Risk Matrix



### Risk and Mitigation

- ① Limited resources have other obligations
  - Schedule is on track, resources committed
  - As planned for, losing Steve A. to other efforts – He's been great!
- ② GFNMS has no funds to travel to NCDC for hands-on evaluation in September

● No change    ↑ Increasing Risk    ↓ Decreasing Risk

PREDECISIONAL DRAFT INFORMATION