



Remote Sensing Applications Division (RSAD)

CDR Program Office

Weekly Report for Apr 18, 2014
Ed Kearns, Acting Chief



CDR Program Office

NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Weekly Report – April 18, 2014

VIIRS


①

- Completed code for C-RDR.


②

System Infrastructure


- Integrating with the VIIRS C-RDR.
- Prototype of graph database for C-RDR and OPS monitoring.
- Working on Project Plan for monitoring.
- Updating the C-RDR Design Description.
- Working to generate a current supporting data file.
- VIIRS C-RDRs are operational and accessible via HAS.
- Collection level metadata available on Climate.gov and DOI.org.
- Evaluating JPSS support data Change Requests and their effects.
- C-RDR is first product moving to three tier environment.
- Initial verification of SDR from C-RDR compared successfully.
- VIIRS Product Specification is ITAR approved.
- Will deliver initial version with ADL 3.1.



R2O PHASE:



Risk Matrix



Risk and Mitigation

VIIRS –


- Operational software is under maintenance, updated versions may affect C-RDR ported version. Will affect Supporting Data Files but should not affect C-RDR.

System Infrastructure –


- Reliability of NPP RDRs from CLASS via subscription. Need to develop an automated mechanism for re-requesting data.

PREDECISIONAL DRAFT INFORMATION


4/21/2014



= On-track



= Potential management action required



= Management attention required



CDR Program Office


OISST Research to Operations Project

Weekly Report – April 18, 2014


1 OISST – Optimum Interpolated Sea Surface Temperature

- Testing the forward processing scripts with new directory structure.
- Updating reprocessing scripts with new directory structure.
- Updating output format to GHRSS2.
- Updating draft SLA returned from DO.
- Successfully completed 30 day parallel test.
- Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is resolving issues but requires new operational code.
- AVHRR data for the 15 day delay product is available from CLASS.
- Running test data and code on Rainband for parallel test.
- GSTWG discussing inputs and production of preliminary OISST.
- Created a SOP for operational OISST.
- Completed refactoring of each component.
- Conducted Technology Assessment Review July 25.

Operations:



Risk Matrix




Risk and Mitigation

1 Time to progress through the three tier environment. ITB support is required.

PREDECISIONAL DRAFT INFORMATION

4/21/2014



= On-track



= Potential management action required



= Management attention required