



Remote Sensing Applications Division (RSAD)

CDR Program Office

Weekly Report for Aug 8, 2014
Ed Kearns, Chief

S t a t u s	CDR		Assessment		Deliver Drafts						Review and Provide Feedback						Deliver Final Versions						Misc		Archive			Release		
			Assemble IPT	Perform Assess- ment	Deliver source code sample and README draft	Deliver Flow Diagram Draft	Deliver C-ATBD Draft	Deliver Maturity Matrix Draft	Deliver Sample netCDF dataset	Deliver SA Draft	Provide feedback on source code and README	Provide feedback on Flow Diagram Draft	Provide feedback on C-ATBD Draft	Provide feedback on Maturity Matrix Draft	Provide feedback on Sample netCDF dataset	Provide feedback on SA Draft	Deliver final source code and README	Deliver final Flow Diagram	Deliver final C-ATBD	Deliver final Maturity Matrix	Deliver final netCDF dataset	Deliver final SA	Create Collection Level Metatdata	Conduct Security Review	Archive Code Package	Archive Docs	Archive Data	Make data publicly available	Put data, docs, and code on dev web page	Conduct ORR
1	AMSU-A FCDR (CH7 GPSRO)	Ho Shi	x	x	x	22-Jul	28-Jun	22-Jul	x	4-Sep	x	26-Jul	11-Jul	26-Jul	x	9-Sep	23-Aug	5-Aug	27-Aug	5-Aug	13-Sep	10-Sep	11-Sep	27-Aug	17-Sep	17-Sep	17-Sep	20-Sep	24-Sep	7-Nov
2	Vegetation (Sfc Ref)	Vermote Matthews	x	17-Jan	22-May	2-Jul	26-Jul	7-May	22-May	6-Nov	29-May	9-Jul	22-Aug	6-Nov	30-Jun	8-Nov	1-Apr	1-Nov	19-Nov	5-Mar	24-Apr	12-Nov	14-May	6-Nov	15-May	6-May	7-May	15-May	16-May	21-May
3	Vegetation (NDVI)	Vermote Matthews	x	17-Jan	22-May	2-Jul	26-Jul	7-May	22-May	6-Nov	29-May	9-Jul	22-Aug	6-Nov	30-Jun	8-Nov	1-Apr	1-Nov	19-Nov	5-Mar	24-Apr	12-Nov	14-May	6-Nov	15-May	6-May	7-May	15-May	16-May	21-May
4	MSU TCDR	Zou Semunegus	x	IP 23-Dec	25-Feb	25-Feb	25-Feb	25-Feb	25-Feb	19-Mar	4-Mar	4-Mar	4-Mar	4-Mar	4-Mar	26-Mar	28-Mar	31-Mar	31-Mar	31-Mar	28-Mar	2-Apr	11-Jun	2-May	8-May	25-Apr	1-Apr	11-Jun	11-Jun	12-Jun
5	Could Properties	Heidinger Knapp	x	x	x	x	17-Mar	11-Jan	x	16-Jan	x	x	13-May	14-Jan	x	30-Jan	21-Apr	x	15-May	16-Jan	27-Jun	5-Mar	2-Jul	x	11-Jun	11-Jun	27-Jun	2-Jul	2-Jul	3-Jul
6	OLR Daily	HT Lee Shreck	x	x	1-Jun	6-Jan	1-Jun	11-Jan	30-Jan	10-Jun	2-Jun	10-Jan	4-Jun	14-Jan	6-Jun	10-Jun	3-Jun	15-Jan	5-Jun	15-Jan	16-Jun	11-Jun	24-Jun	12-Jun	18-Jun	12-Jun	23-Jun	24-Jun	2-Jul	3-Jul
7	SST - WHOI	Clayson Peng	x	21-Feb	12-Dec	3-Apr	20-May	19-Feb	25-Nov		16-Dec		6-Jun		13-Dec															FY14
8	Ocean Surface Properties	Clayson Peng	x	21-Feb	12-Dec	3-Apr	20-May	19-Feb	25-Nov		16-Dec		6-Jun		13-Dec															FY14
9	Ocean Surface Heat Fluxes	Clayson Peng	x	21-Feb	12-Dec	3-Apr	20-May	19-Feb			16-Dec		6-Jun																	FY14
10	Stratospheric (Ozone)	Rosenlof Young	x	x	20-May		20-Mar		30-Oct 4-Apr		12-Jun		27-Mar		6-Jan 12-Jun 5-Aug															FY14
11	Cryosphere (APP FCDR)	Key Young	13-Jun	IP 20-Dec	3-Jun		20-Mar	12-Mar	12 Mar 27 Jun				25-Apr	20-Mar	25-Apr															FY15
12	Cryosphere (APP-x TCDR)	Key Young	13-Jun	IP 20-Dec	3-Jun		20-Mar	12-Mar	12 Mar 27 Jun				25-Apr	20-Mar	25-Apr															FY15
13	AVHRR FCDR (5 CHs)	Minnis Young	x	22-Nov		14-Feb	31-Dec 28-Mar	7-Feb	14-Feb	20-Dec 31-Jul		21-Feb	13-Feb 2-Jun	14-Feb	18-Feb	19-Jun					1TB /day					60 TB CLASS			FY15	
14	AVHRR Cloud Properties - NASA	Minnis Young	x	22-Nov		14-Feb	31-Dec 28-Mar	7-Feb	14-Feb	20-Dec 31-Jul		21-Feb	13-Feb 2-Jun	14-Feb	18-Feb	19-Jun					1TB /day					60 TB CLASS			FY15	
15	Vegetation (LAI/FAPAR)	Vermote Matthews	x	17-Jan	24-Jun	2-Jul	26-Jul	7-May	16-Jul	6-Nov	29-May	9-Jul	22-Aug			8-Nov		1-Nov												FY15
16	Cloud Top Pressure	Menzel Young	x	31-Jan	1-Oct	5-Aug	15-May	5-Aug	21-Oct 11-Jul 25-Jul		29-Oct	29-Oct	29-Oct 10-Jan		4-Nov 24-Jul					NCDC creating										FY15
17	Total Precipitable Water	Menzel Young	x	31-Jan	1-Oct	5-Aug	15-May	5-Aug	21-Oct 11-Jul 25-Jul		29-Oct	29-Oct	29-Oct 10-Jan		4-Nov 24-Jul					NCDC creating										FY15
18	Total Solar Irradiance	Pilewskie Inamdar	x	6-Mar	22-Jan	26-Mar		26-Mar		Approved to Archive	9-May																			FY15
19	Solar Spectral Irradiance	Lean Inamdar	x	6-Mar	22-Jan	26-Mar		26-Mar		Approved to Archive	9-May																			FY15
20	ISCCP	Rossow Knapp	x	x	See	Quad	Chart																							FY15

S t a t u s	CDRPI TM		Assessment		Deliver Drafts					Review and Provide Feedback						Deliver Final Versions						Misc		Archive			Release			
			Assemble IPT	Perform Assess- ment	Deliver source code sample and README draft	Deliver Flow Diagram Draft	Deliver C-ATBD Draft	Deliver Maturity Matrix Draft	Deliver Sample netCDF dataset	Deliver SA Draft	Provide feedback on source code and README	Provide feedback on Flow Diagram Draft	Provide feedback on C-ATBD Draft	Provide feedback on Maturity Matrix Draft	Provide feedback on Sample netCDF dataset	Provide feedback on SA Draft	Deliver final source code and README	Deliver final Flow Diagram	Deliver final C-ATBD	Deliver final Maturity Matrix	Deliver final netCDF dataset	Deliver final SA	Create Collection Level Metatdata	Conduct Security Review	Archive Code Package	Archive Docs	Archive Data	Make data publicly available	Put data, docs, and code on dev web page	Conduct ORR
1	AMSU-A FCDR (CH7 GPSRO)	Ho Shi	1) Complete			22-Jul	28-Jul	22-Jul	x	4-Sep	x	26-Jul	11-Jul	26-Jul	x	8-Sep	22-Aug	5-Aug	27-Aug	5-Aug	12-Sep	10-Sep	11-Sep	27-Aug	17-Sep	17-Sep	20-Sep	24-Sep		7-Nov
2	Vegetation (Sfc Ref)	Vermote Matthews	2) Complete			2-Jul	26-Jul	7-May	22-May	6-Nov	23-May	6-Jul	22-Aug	6-Nov	30-Jun	6-Nov	1-Apr	1-Nov	16-Nov	5-Mar	24-Apr	12-Nov	14-May	6-Nov	15-May	6-May	7-May	16-May	16-Nov	21-May
3	Vegetation (NDVI)	Vermote Matthews	3) Complete			2-Jul	26-Jul	7-May	22-May	6-Nov	23-May	6-Jul	22-Aug	6-Nov	30-Jun	6-Nov	1-Apr	1-Nov	16-Nov	5-Mar	24-Apr	12-Nov	14-May	6-Nov	15-May	6-May	7-May	16-May	16-Nov	21-May
4	MSU TCDR	Zou Semunegus	4) Complete			25-Feb	26-Feb	26-Feb	26-Feb	19-Mar	4-Mar	4-Mar	4-Mar	4-Mar	4-Mar	26-Mar	23-Mar	31-Mar	21-Mar	26-Mar	2-Apr	11-Jun	3-May	8-May	26-Apr	1-Apr	11-Jun	11-Jun		12-Jun
5	Cloud Properties	Heidinger Knapp	5) Complete			4	17-Mar	11-Jun	x	16-Jan	x				4-Jun	24		16-May	16-Jun	27-Jun	4-Mar	2-Jul	x	11-Jun	11-Jun	27-Jun	2-Jul	2-Jul		3-Jul
6	OLR Daily	HT Lee Shreck	6) Complete			6-Jun	1-Jun	11-Jun	26-Jun	16-Jun		16-Jun	4-Jul	14-Jun	6-Jun	6-Jun		6-Jun	16-Jun	16-Jun	11-Jun	24-Jun	15-Jun	16-Jun	12-Jun	23-Jun	24-Jun	2-Jul		3-Jul
7	SST - WHOI	Clayson Peng	7) Received sample data for 2001, data looks good									6-Jun		11-Jun																FY14
8	Ocean Surface Properties	Clayson Peng	8) IPT set up (8/8)			23-May	16-Feb	26-Nov			16-Dec	6-Jun		11-Dec																FY14
9	Ocean Surface Heat Fluxes	Clayson Peng	9) Still waiting on sample data								16-Dec		6-Jun																	FY14
10	Stratospheric (Ozone)	Rosenlof Young	10) Decided on final data structure, two files: one by pressure and one by altitude, was too difficult to combine them											13-Sep																FY14
11	Cryosphere (APP FCDR)	Key Young	11) Reviewing TCDR C-ATBD			16-Jun	12-Jun	27-Jun					26-Apr	26-May	26-Apr															FY15
12	Cryosphere (APP-x TCDR)	Key Young	12) Feedback sent on metadata					11-May	27-Jun				26-Apr	26-May	26-Apr															FY15
13	AVHRR FCDR (5 CHs)	Minnis Young	13) SA draft complete, review/coordination in progress									14-Feb	16-Feb	16-Jun						1TB /day						60 TB CLASS				FY15
14	AVHRR Cloud Properties - NASA	Minnis Young	14) PI will push up to 1TB/day to ftp4 using sftp; PI found problem with IR calibration (~2 weeks to fix)																							60 TB CLASS				FY15
15	Vegetation (LAI/FAPAR)	Vermote Matthews	15) PI needs OLE code from U of Miami to create their daily operational code; received sample data, it looks/maps fine.																											FY15
16	Cloud Top Pressure	Menzel Young	16) ATRAC request for L1B PATMOS input data (12.5 TB), final dataset (3 TB)																	NCDC creating										FY15
17	Total Precipitable Water	Menzel Young	17) Received sample data, it's looking good									26-Oct	26-Nov	16-Jun	24-Jul					NCDC creating										FY15
18	Total Solar Irradiance	Pilewskie Inamdar	18) PI working on C-ATBD						Approved to Archive	6-May																				FY15
19	Solar Spectral Irradiance	Lean Inamdar	19) Received sample data, needs a lot of work; ATRAC request complete																											FY15
20	ISCCP	Rossow Knapp	20) Anand/Alisa/Bill found coding error; they were able to step through one month of processing																											FY15

			Assessment		Deliver Drafts					Review and Provide Feedback						Deliver Final Versions						Misc		Archive			Release				
	CDR	PI TM	Assemble IPT	Perform Assess- ment	Deliver source code sample and README draft	Deliver Flow Diagram Draft	Deliver C-ATBD Draft	Deliver Maturity Matrix Draft	Deliver Sample netCDF dataset	Deliver SA Draft	Provide feedback on source code and README	Provide feedback on Flow Diagram Draft	Provide feedback on C-ATBD Draft	Provide feedback on Maturity Matrix Draft	Provide feedback on Sample netCDF dataset	Provide feedback on SA Draft	Deliver final source code and README	Deliver final Flow Diagram	Deliver final C-ATBD	Deliver final Maturity Matrix	Deliver final netCDF dataset	Deliver final SA	Create Collection Level Metatdata	Conduct Security Review	Archive Code Package	Archive Docs	Archive Data	Make data publicly available	Put data, docs, and code on dev web page	Conduct ORR	
21	CMORPH	Xie Prat	x																												FY16
22	NRT Sea Ice Concentration	Fetterer Peng	x	PI says NO deliverables																											FY16
23	Hydorogical Bundle	Ferraro Nelson																													FY16
24	AMSU-A FCDR	Ferraro Nelson																													FY16
25	AMSU-B FCDR	Ferraro Nelson																													FY16
26	Sea Level	Callahan Zhang																													FY16
27	Mean Layer Temperature - NOAA	Zou Semunegus																													FY16
28	Tropospheric Height	Ho Shi																													FY16
29	Surface Albedo	Matthews																													FY17
30	UTH Related FCDR	Lou																													FY17
31	AVHRR + HIRS Cloud TCDR	Heidinger Knapp																													FY17
32	ISCCP Enery Budget	Zhang																													FY17
33	GPCP Monthly	Adler																													FY17
34	GPCP Daily	Adler																													FY17
35	GPCP Pentad	Adler																													FY17
36	Ozone	Long																													FY17



CDRP Open Change Requests

Name of CDR	C-ATBD	Data Flow Diagram	Maturity Matrix	VDD	Source Code	NetCDF sample	Dataset	Request to Archive	Approved for Archive	SA	DSRR
Geostationary IR Channel Brightness Temperature - GridSat B1	Returned to PI with edits	Needed, TBD	Needed, TBD	N/A	✓	✓	✓	✓	✓	✓	Aug-13
Sea Surface Temperature - Pathfinder	Returned to PI with edits	No change	No change	✓	✓	✓	Having QA issues, will not be delivered until end of CY 2014	✓	✓	Needed, TBD	Needed, TBD
Mean Layer Temperature - UAH	31-Jul	31-Jul	N/A	Needed, TBD	10-Aug	10-Aug	Needed, TBD	Needed, TBD	Needed, TBD	Needed, TBD	Needed, TBD

GST FY14 Subcontracts

PI	CDRs	Start Date	End Date	WA Complete	Sent to Institution for Review	Sub-contract in place
Christy	Mean Layer Temperature - UAH	15-Sep-14	31-Mar-15	√	√	√
Ho	- Mean Layer Temperature - UCAR (Lower Stratosphere) - Mean Layer Temperature - UCAR (Troposphere and Stratosphere) - Tropopause Height Climatology	17-Sep-14	31-Mar-15	√	√	
Robinson	Snow Cover Extent (Northern Hemisphere)	11-Sep-14	31-Mar-15	√	√	√
Sorooshian	Precipitation - PERSIANN-CDR	1-Aug-14	31-Mar-15	√	√	
Zhang	ISCCP Radiation Budget	1-Aug-14	31-Mar-15	√	√	√
Wentz	SSM/I(S) Brightness Temperature - RSS	14-Sep-14	31-Mar-15	√	√	√
Mears	Mean Layer Temperature - RSS	14-Sep-14	31-Mar-15	√	√	√



CDR Program Office

OISST Research to Operations Project

Team Lead:
Drew Saunders

Weekly Report – Aug 8, 2014

1 ISST – Optimum Interpolated Sea Surface Temperature


- Performing dry runs for the System Acceptance Test (SAT).
- Created a complete golden data dataset. Existing set has gaps.
- Working with ITB for 3 tier environment, provided documentation.
- Draft OISST Transition to Operations Project Plan is being reviewed (ITB and OISST team).
- Successfully completed 30 day parallel test.
- Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is resolving issues but requires new operational code.
- AVHRR data for the 15 day delay product is available from CLASS.
- Running test data and code on Rainband for parallel test.
- GSTWG discussing inputs and production of preliminary OISST.
- Created a SOP for operational OISST.
- Completed refactoring of each component.
- Conducted Technology Assessment Review.

Operations:

OISST Project	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	NOV
Phase 1																
Setup DEV env																
Verify DEV																
Complete software modifications																
Setup TEST env																
SAT Dry Runs																
SAT																

Tentative
based on Plan
Review


Risk Matrix



Risk and Mitigation

- 1 Time to progress through the three tier environment. ITB support is required.
- 2 Some operational users expect Near real-time access to the preliminary OISST. Need to

8/25/2014



PREDECISIONAL DRAFT INFORMATION



= Potential management action required



= Management attention required



CDR Program Office

OISST Research to Operations Project

Team Lead:
Drew Saunders

Project Information

Objectives:

Phase 1 (current):

- Complete software and script modifications.
- Successfully complete the OISST System Acceptance Test (SAT) of the rejuvenated OISST software and scripts, to ensure that the software rejuvenation is complete and the software is ready for operations.

Phase 2:

- Complete transition of the software to a Full Operational Capability (FOC).

Timeline:

Phase 1:

Aug 15, 2014 – Complete software and script mods
Aug 28, 2014 – Complete System Acceptance Test

Phase 2:

TBD

User Community Summary:

Industry

U.S Universities
U.S. Government Researchers
U.S (other)
Modelers
Fisheries
Forecast
Foreign Government
Foreign Universities
Foreign Researchers
Foreign (other)
Unknown industry
NESDIS

Number of Users

33
16
8
29
6
4
8
51
85
34
25
JPSS, GOES-R evaluating for use



CDR Program Office

OISST Research to Operations Project

Team Lead:
Drew Saunders

User Community List:

Industry	emails
US Univ.	liyan@hawaii.edu , charbitz@uw.edu , yokwon@whoi.edu , bumjun.kil@eagles.usm.edu , ncantin@whoi.edu , chepurin@atmos.umd.edu , rui_li@asrc.cestm.albany.edu , jsnelso2@ncsu.edu , jdunworth@whoi.edu , jsh@ocean.tamu.edu , ehret@coas.oregonstate.edu , muirheadj@si.edu , gleb@iarc.uaf.edu , ting@ldeo.columbia.edu , yokwon@whoi.edu , pgaube@coas.oregonstate.edu , gertvd@stanford.edu , haibo@iri.columbia.edu , vtzhou0417@gmail.com , braunj@ucar.edu , xjin@whoi.edu , mrcastle@stanford.edu , mitchell@atmos.washington.edu , chen@atmos.colostate.edu , bukovsky@ucar.edu , emonier@mit.edu , heidinger@ssec.wisc.edu , asgebregio42@tntech.edu , jbooth@atmos.washington.edu , hyodae@hawaii.edu , stripath@purdue.edu , meiw@uci.edu , suzanne@apl.washington.edu
US Gov't Research	gang.liu@noaa.gov , robert.leaf@noaa.gov , Wayne.Robinson@nasa.gov , andrea.fassbender@noaa.gov , sigrid.a.salo@noaa.gov , john.manderson@noaa.gov , patrick.c.taylor@nasa.gov , don.murray@noaa.gov , jaddison@usgs.gov , ruben.van.hooidonk@noaa.gov , xuezhi.bai@noaa.gov , chenjie.huang@noaa.gov , paula.moreno@noaa.gov , andrew.sayer@nasa.gov , ken.knapp@noaa.gov , khalil.a.ahmad@noaa.gov
US Other	mynameisandriano@gmail.com , ffernandoy@gmail.com , jmccaa@3tiergroup.com , bailesheng@hotmail.com , awinchester@harrisbeach.com , bala@cola.iges.org , mark.russo@chk.com , dkolber@mbari.org
Modelers	nperlin@coas.oregonstate.edu , yamakatu@riam.kyushu-u.ac.jp , muirheadj@si.edu , jpierini@criba.edu.ar , Ramesh.Vellore@dri.edu , sumeshgovind@gmail.com , bixq@ictp.trieste.it , dingfei98@sina.com , bibi_bf@yahoo.cn , rziegler@pcparadisevi.com , xsitaaz.chadee@sta.uwi.edu , wgleslie@mit.edu , ester.coal@gmail.com , rickyboy123@gmail.com , kovach@gmao.gsfc.nasa.gov , dwight.gledhill@noaa.gov , jdunn2@mix.wvu.edu , prabir@jamstec.go.jp , student@umd.edu , icerovecki@ucsd.edu , ahah@risoe.dtu.dk , nick.rayner@metoffice.gov.uk , vykim@ucsd.edu , issalele@ou.edu , xaviercouvelard@gmail.com , gertvd@stanford.edu , tmitsui@ccsr.u-tokyo.ac.jp , hendri_888@yahoo.com , frederic.dupont@dal.ca
Fisheries	lescudero@imarpe.gob.pe , luis.lampert@ifremer.fr , mamardon@udec.cl , hyelpamduwa@yahoo.com , roffers@bellsouth.net , Aquadad2@Yahoo.com
Forcast	xuyl@cma.gov.cn , cathy.smith@noaa.gov , sugeng_ho@yahoo.com , neh@ecmwf.int
Foreign Gov't	eck@noc.ac.uk , xpan@gate.sinica.edu.tw , adnanshafiqrana@hotmail.com , djhuang@sio.org.cn , mvsmau@yahoo.com , kwhmet@yahoo.com , wenmin@cams.cma.gov.cn , spc_meteor@yahoo.com.br
Foreign Univ.	cadlentini@gmail.com , vivianev@utas.edu.au , bardossy@iws.uni-stuttgart.de , rocky.fuenzalida@gmail.com , lakshmi_irs@yahoo.co.in , yanase@aori.u-tokyo.ac.jp , jannak@uni-bremen.de , 1boum004@mail.tokai-u.jp , kosuke-m@eps.s.u-tokyo.ac.jp , a.roessler@uni-bremen.de , perfecthuang@gmail.com , tnagai@kaiyodai.ac.jp , victor_soliman@yahoo.com , j.k.sweeney@student.reading.ac.uk , bobier.mn@gmail.com , m.fsantos@ujaen.es , akamefan@qq.com , adc401@uow.edu.au , fdaryabor@gmail.com , sugimoto@pol.gp.tohoku.ac.jp , bibioo@ouc.edu.cn , takeyoshi@gmail.com , anna.olafsdottir@mi.mun.ca , imm@dfuls.cl , koocharley@yahoo.com , da_mujica@yahoo.es , hamzavarikoden@gmail.com

PREDECISIONAL DRAFT INFORMATION



CDR Program Office

Pipeline Monitoring Tool

Team Lead:
Linda Copley


Weekly Report – August 8, 2014

1 Operations Monitoring Tool development

- Working on database design.
- Defined requirements for Phase 1 of the project.
- Phase 1 implements basic functionality .
- Additional datasets can be added in later phases.
- Updated the monitoring project plan.
- Monitoring of operational ingest.

Monitor Project	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	NOV
Phase 1																
Status View																
Dashboard																
Email Notification																
Phase II																


Risk Matrix



Risk and Mitigation

PREDECISIONAL DRAFT INFORMATION

8/25/2014



= On-track



= Potential management action required



= Management attention required



CDR Program Office

Pipeline Monitoring Tool

Team Lead:
Linda Copley

Project Information

Objectives:

Phase 1 (current):

- Provide an interface that reports success and failure for ingest, file processing, and submission to archive of data handled by iRODS in the Operations environment.
- Provide an interface that reports metrics based on the number and size of files handled in the Operations environment.
- Provide email notifications based on status conditions.

Timeline:

Phase 1:

Sep 15, 2014 – Complete status view
Oct 15, 2014 – Complete Dashboard
Nov 15, 2014 – Complete email notification

User Community Summary:

Operations Branch, operators
NCDC Managers
CDR Transition Managers



CDR Program Office

Reprocessing VIIRS SDRs


Team Lead:
Jim Biard

Weekly Report – August 8, 2014

1 Operations Monitoring Tool development

- Reviewing draft white paper to identify issues and establish scope.
- Discussed and will draft a Project Plan to scope this project.
- Have identified parts of the algorithm that need to 'conditioned' during runtime and will affect reprocessing estimates.
- Discussed scope and goals of the project with CDRP scientist.


Risk Matrix




Risk and Mitigation

PREDECISIONAL DRAFT INFORMATION


8/25/2014



= On-track



= Potential management action required



= Management attention required



CDR Program Office

Reprocessing VIIRS SDRs

Team Lead:
Jim Biard

Project Information

Objectives:

Phase 1 (current):

- Complete project plan for pilot Risk Reduction Project.

Timeline:

Phase 1:

TBD

User Community Summary:

TBD



CDR Program Office


NOAA NEXRAD Reanalysis

Project Manager:
B. Nelson


Weekly Report

NNR – NOAA NEXRAD Reanalysis

- Obtained COOP, HADS, and CRN data and process gauge –radar pairs for analysis.
- Testing phase of IDW scheme for multi-sensor estimation.
- Obtained all data to fill in full period of record (2000-2011) for radar only product and severe weather data from NSSL
- Loaded data to send back to NSSL
- Present Project Overview to Stewardship Council
- Process 2007 (Severe Weather and Hydro)
- Obtain 2001 data from NCDC archive
- Develop Bias Adjustment Plan
- Transfer GCHN-Daily, and HADS data to NSSL
- Present at Weather Radar Symposium
- Process 2006 2007 2009 20011 data



Risk Matrix




Risk and Mitigation

No Risk at this time

8/25/2014

PREDECISIONAL DRAFT INFORMATION



= On-track



= Potential management action required



= Management attention required



CDR Program Office

ISCCP Processing @ NCDC

Project Manager:
A. Young/K. Knapp

Weekly Status Update

- Ordering replacement data from EUMETSAT
- Sent beta data to users for feedback.
- Preparing ancillary calibration data for processing.
- Working on ISCCP Website for NCDC
- Preparing data for Beta users (preliminary output)
- Prepared space and scripts for ISCCP processing on CICS server.
- Received pre-processing software to QC input files (GEO/B1 & LEO/AVHRR)


Objectives

Produce ISCCP cloud products at NCDC following IOC R2O procedures. Plan for routine updates to follow.

Schedule

- | | |
|-------------------------|-------------------|
| • Start Date | 1983? 2003? 2013? |
| • Begin processing | September 2014 |
| • End processing | December 2014 |
| • QC & Analysis | Jan-Feb 2015 |
| • Archive | March 2015 |
| • Routine updates start | June 2015 |


Risk Matrix



Risk and Mitigation

1. Delivery of software late and other delays.
2. CICS server space

8/25/2014



PREDECISIONAL DRAFT INFORMATION



= On-track = Potential management action required = Management attention required

CDR Program Office

Obs4MIPS


Project Manager:
H. Semunegus

Weekly Status Update

- Test data was converted to Obs4MIPS format.
- Planning meeting completed and schedule revised.
- Initial datasets selected for Obs4MIPS: OISST and OLR
- Lots of emails and investigations ongoing.
- Many CDRs can't work in Obs4MIPS: all FCDRs and all Mean Layer Temperatures aren't fit for this purpose.
- Kickoff meeting held 7/18
- Initial plans developed.

Obs4MIPS using CDRs (Project Manager: Hilawe Semunegus)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
NOAA's National Climatic Data Center					Start Date		July 15, 2014																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
Task (team member)	Start Date	End Date	Duration (days)	Percent Complete	2014												2015																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															
			Date:																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																</

Risk Matrix






TBD

Risk and Mitigation

PREDECISIONAL DRAFT INFORMATION

8/25/2014



= On-track = Potential management action required = Management attention required



CDR Program Office

UW HIRS Processing @ NCDC

Project Manager:
A. Young

Weekly Status Update

- Waiting for final code delivery from Wisconsin.
- Preparing plan for processing on CICS server.
- Working on finding space for the 10TB of input data (pixel level cloud data).


Objectives

Produce global total precipitable water and cloud top pressure estimates from HIRS data using the UW algorithm (P. Menzel).

Schedule

- Start Date TBD
- End Date TBD




Risk Matrix



Risk and Mitigation

1. Programmer was assigned to another task. Impact: Schedule may slip.

8/25/2014



PREDECISIONAL DRAFT INFORMATION

= On-track = Potential management action required = Management attention required



CDR Program Office

Albedo of the Americas

Project Manager:
J. Matthews

Weekly Status Update

- No change.
- Loaned 42 TB of disk space allocation to ISCCP Project


Objectives

Produce a daily land surface albedo product over North and South America from GOES-GVAR observations for 1995-2014.

Schedule

- Start Date January 2015
- End Date June 2016

Risk Matrix




Risk and Mitigation

1. Loaned disk space is not returned
* Could cause delays. Unlikely since more disk space is planned.

PREDECISIONAL DRAFT INFORMATION

8/25/2014



= On-track = Potential management action required = Management attention required