



# Remote Sensing Applications Division (RSAD)

## CDR Program Office

Weekly Report for June 21, 2013  
Ed Kearns, Acting Chief

			Assessment		Deliver Drafts						Review and Provide Feedback						Deliver Final Versions						Misc		Archive			Release		
	CDR	PI TM	Assemble IPT	Perform Assess- ment	Deliver source code sample and README draft	Deliver Flow Diagram Draft	Deliver C-ATBD Draft	Deliver Maturity Matrix Draft	Deliver Sample netCDF dataset	Deliver SA Draft	Provide feedback on source code and README	Provide feedback on Flow Diagram Draft	Provide feedback on C-ATBD Draft	Provide feedback on Maturity Matrix Draft	Provide feedback on Sample netCDF dataset	Provide feedback on SA Draft	Deliver final source code and README	Deliver final Flow Diagram	Deliver final C-ATBD	Deliver final Maturity Matrix	Deliver final netCDF dataset	Deliver final SA	Submit Collection Level Metatdata	Conduct Security Review	Archive Code Package	Archive Docs	Archive Data	Put dataset on THREDDS access server	Put data, docs, and code on web page	Conduct ORR
1	UAT 4Layer MW RSS	Mears Kim	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	29-Jan	7-Feb	30-Jan	30-Jan	7-Feb	11-Feb	14-Feb
2	MW Imager SSM/I(S)	Kummerow Semunegus	x	x	19-Apr	x	x	x	x	23-Apr	x	26-Apr	26-Apr	x	x	3-May		18-Jun		18-Jun	30-May	29-May								July 2013
3	PERSIANN	Soorosh Nelson	x	x	26-Feb	30-Jan	x	30-Nov	28-May	11-Jun	4-Mar	22-Feb	22-Jan	17-May	10-Jun	14-Jun		17-May												Aug 2013
4	AMSU-A FCDR (11 Channels)	Zou Semunegus	x	x	29-Apr	6-May	6-May	6-May	29-Apr	Info in ATRACS		8-May	8-May	8-May	1-May															Sep 2013
5	MSU FCDR (3 Channels)	Zou Semunegus	x	x	29-Apr	6-May	6-May	6-May	29-Apr	Info in ATRACS		8-May	8-May	8-May	1-May															Sep 2013
6	AMSU-A FCDR (CH7 GPSRO)	Ho Shi	x	x	15-Jul	30-Jun	30-Jun	30-Jun	15-Jul	15-Jul	15-Jul	15-Jul	15-Jul	15-Jul	20-Jul	20-Jul	30-Jul	20-Jul	20-Jul	20-Jul	30-Jul	30-Jul	5-Aug	5-Aug	8-Aug	5-Aug	5-Aug	10-Aug	10-Aug	Aug 2013
7	OISST	Reynolds Banzon	x	x	x	x	30-Jun	x	x	x	x	x	x		x	x					x	x					x	x	x	FY13 BU
8	Bended Sea Winds	Zhang Zhang																												FY13 BU
9	HIRS FCDR, Cloud/ Moisture Bundle	Menzel Young	x	31-Jan																										Nov 2013
10	Ocean Surface (SST, Sfc Props, Heat Flux)	Clayson Zhang	x	21-Feb																										Nov 2013
11	ISCCP	Rossow Knapp	x	17-Jan	On hold until funding																									FY14
12	OLR Daily	HT Lee Shi	x	x																										Dec 2013
13	Vegetation (Sfc Ref, NDVI) (LAI/FPAR)	Vermote Matthews	x	17-Jan	22-May				22-May																					Dec 2013
14	MSU/AMSU Temp Suite	Ho Shi	x	PI requested 1 yr ext																										FY14
15	AVHRR FCDR (5 CHs, Cloud Properties)	Minnis Young																												Mar 2014
16	Cryosphere (APP FCDR) (APP-x TCDR)	Key Young	13-Jun	x																										Jun 2014
17	AVHRR FCDR (Ch 3b-4-5)	Mittaz Banzon																												FY14
18	Stratospheric (Ozone and Water Vapor)	Rosenlof Young																												FY14
19	Solar Irradiance (Oservational)	Pilewski Zhao	x	1-Jan																										FY14
20	Solar Irradiance (Composite)	Lean Zhao	x	1-Jan																										FY14



			Assessment		Deliver Drafts					Review and Provide Feedback						Deliver Final Versions						Misc		Archive			Release																							
	CDR	PI TM	Assemble IPT	Perform Assess- ment	Deliver source code sample and README draft	Deliver Flow Diagram Draft	Deliver C-ATBD Draft	Deliver Maturity Matrix Draft	Deliver Sample netCDF dataset	Deliver SA Draft	Provide feedback on source code and README	Provide feedback on Flow Diagram Draft	Provide feedback on C-ATBD Draft	Provide feedback on Maturity Matrix Draft	Provide feedback on Sample netCDF dataset	Provide feedback on SA Draft	Deliver final source code and README	Deliver final Flow Diagram	Deliver final C-ATBD	Deliver final Maturity Matrix	Deliver final netCDF dataset	Deliver final SA	Submit Collection Level Metadata	Conduct Security Review	Archive Code Package	Archive Docs	Archive Data	Put dataset on THREDDS access server	Put data, docs, and code on web page	Conduct ORR																				
1	UAT 4Layer MW RSS	Mears Kim		1)	Completed (2/14/13)																																											14-Feb		
2	MW Imager SSM/I(S)	Kummerow Semunegus		2)	Hard drives (6.4 TB) should be done by Friday; started ORR checklist, Received final Flow Diag and MM, still waiting on final code and C-ATBD																																												July 2013	
3	PERSIANN	Soorosh Nelson		3)	Sent comments back on second draft of C-ATBD and Sample data; draft SA completed																																												Aug 2013	
4	AMSU-A FCDR (11 Channels)	Zou Semunegus		4)	PI added uncertainty estimates; updated C-ATBD																																											Sep 2013		
5	MSU FCDR (3 Channels)	Zou Semunegus		5)	PI updated metadata and flow diagram based on feedback received; also sent updated source code																																											Sep 2013		
6	AMSU-A FCDR (CH7 GPSRO)	Ho Shi		6)	Out of office until mid June, but sent a schedule to deliver docs in June, data and code in July																																											Aug 2013		
7	OISST	Reynolds Banzon		7)	C-ATBD expected in June																																											FY13 BU		
8	Banded Sea Winds	Zhang Zhang		8)	Sent templates and sample ORR checklist to PI																																												FY13 BU	
9	HIRS FCDR, Cloud/ Moisture Bundle	Menzel Young		9)	Code looks easy to run; PI only sending code for CTP and TPW not data; Cao work for N6, 7, 8 calibration																																											Nov 2013		
10	Ocean Surface (SST, Sfc Props, Heat Flux)	Clayson Zhang		10)	This bundle will still break out into several CDRs																																											Nov 2013		
11	ISCCP	Rossow Knapp		11)	Waiting on funding to continue work																																												FY14	
12	OLR Daily	HT Lee Shi		12)																																													Dec 2013	
13	Vegetation (Sfc Ref, NDVI) (LAI/FPAR)	Vermote Matthews		13)	Held telecon with PI, Martin working on flow diagram and C-ATBD																																												Dec 2013	
14	MSU/AMSU Temp Suite	Ho Shi		14)	PI requested 1 yr ext																																												FY14	
15	AVHRR FCDR (5 CHs, Cloud Properties)	Minnis Young		15)																																													Mar 2014	
16	Cryosphere (APP FCDR) (APP-x TCDR)	Key Young		16)	Can provide NRT updates (3 day lag)																																												Jun 2014	
17	AVHRR FCDR (Ch 3b-4-5)	Mittaz Banzon		17)																																													FY14	
18	Stratospheric (Ozone and Water Vapor)	Rosenlof Young		18)																																														FY14
19	Solar Irradiance (Oservational)	Pilewski Zhao		19)	1-Jan																																													FY14
20	Solar Irradiance (Composite)	Lean Zhao		20)	1-Jul																																													FY14



## SCHEDULE OF DELIVERABLES - CDRP 2012 O&M Contracts and Grants

Name of PI/Institution	Applications	Implementa tion Plan	Main Update	Routine updates	QA Tools/Process	IP License	CDRP action required?
Christy, J./UAH	- <i>Atmospheric Temperature Profiles</i> - <i>Numerical Weather Prediction</i>	11/7/2012 CDRP-PLAN-0296	To be coordinated with CDRP, new version - should deliver Aug/Sep	Monthly/8th day of the succeeding month - once delivered	Will need to submit his procedure as part of his new version	YES	<b>YES</b> <b>CH</b> - contact the PI with CDRP decision on v5.5 and schedule an IPT on moving forward with v6
Evans, B./UM (CICS-NC)	- <i>El Nino/La Nina Prediction</i> - <i>Coral Reef Monitoring</i> - <i>IMPACT</i>	9/12/2012 CDRP-PLAN-0290	Received 2011, will receive 2012 in June 2013	Monthly/10th day of the succeeding month	10/23/2012	NO	No
Heidinger, A./NOAA-STAR	- <i>Global Cloud Coverage</i> - <i>Agriculture Assessment</i>	8/16/2012 CDRP-PLAN-0223	Will be delivering entire POR re-processed in netCDF format	Daily/Within 7days of the observation date	9/1/2012	N/A	<b>YES</b> <b>CH</b> - monitor progress with needed changes in the SA
Ho, B./UCAR	- <i>Upper Air Climate Monitoring</i> - <i>GPS Accuracy</i>	11/5/2012 CDRP-PLAN-0294 (CH9) CDRP-PLAN-0295 (CH7)	To be coordinated with CDRP, new version	Quarterly/10th day of the month following the end of the quarter	12/17/2012	YES	<b>YES</b> <b>CH</b> - monitor progress with needed changes in the SA
Mears, C./RSS (CICS-NC)	- <i>Atmospheric Temperature Profiles</i> - <i>Numerical Weather Prediction</i>	10/30/2012 CDRP-PLAN-0301	1/15/2013	Monthly/8th day of the succeeding month	12/15/2012	YES	No
Meier, W./U of CO	- <i>Arctic Shipping Routes</i> - <i>Wildlife Management</i> - <i>IMPACT</i>	11/1/2012 CDRP-PLAN-0285	4/30/2013	Quarterly/within 30days of each RSS data delivery	12/1/2012	YES	<b>YES</b> <b>CH</b> - monitor progress with final delivery
Robinson, D./Rutgers	- <i>Climate Monitoring</i> - <i>Water Resource Management</i>	10/11/2012 CDRP-PLAN-0297	N/A	Monthly/5th day of the succeeding month	11/10/2012	YES	No
Wentz, F./RSS (CICS-NC)	- <i>Precipitation Patterns</i> - <i>Hurricane Intensity Estimates</i>	11/1/2012 CDRP-PLAN-0308	To be coordinated with CDRP, new version	Monthly/10th day of the succeeding month	Will need to submit his procedure as part of his new version	YES	<b>YES</b> <b>JP</b> - contact PI about waiver and disclaimer before we can release v7 to the public



# CDR Program Office

## NPP/JPSS Climate Raw Data Records (C-RDRs) Project

### Weekly Report – June 21, 2013

#### VIIRS

①

- Completed code for C-RDR.

②

#### System Infrastructure


- Integrating with the VIIRS C-RDR.
- Completed build of C-RDR on the TEST container.
- Identified additional issues with TEST container ITB are resolving.
- Evaluating JPSS support data Change Requests and their effects.
- C-RDR is first product moving to three tier environment so steps are documented as they occur.
- Initial verification of SDR from C-RDR compared successfully.
- Draft System Acceptance Test procedure completed.
- VIIRS Product Specification is ITAR approved.
- C-RDR access via HAS (two years of tapes for HDSS).
- Integrating: Ingest data from CLASS and producing C-RDRs.
- Will deliver initial version with ADL 3.1.

C-RDR Project	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
Milestones																	
Finalize Code																	
TEST																	
Dry Runs																	
SAT																	
OPERATIONS																	
Prepare OPS																	
Operations																	
Write SOP																	
Write OAD																	
CR: Support Data																	
CR: Reprocess																	

R2O PHASE:

ANALYSIS DESIGN DEVELOPMENT INTEGRATION TEST OPERATIONAL

### Risk Matrix



### Risk and Mitigation

#### VIIRS, CrIS, ATMS –

- Resources are being reduced. Delivery of CrIS and ATMS will be delayed.
- Operational software is under maintenance, updated versions may affect C-RDR ported version.



#### System Infrastructure –

Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS and develop an automated mechanism for re-requesting data.

Reliability of Blade Center administration support. ITB admin position remains unfilled. ITB is working to fill the position.

### PREDECISIONAL DRAFT INFORMATION

6/26/2013



= On-track = Potential management action required = Management attention required

# CDR Program Office


## OISST Research to Operations Project

### Weekly Report – June 21, 2013


#### 1 OISST – Optimum Interpolated Sea Surface Temperature

- Successfully completed 30 day parallel test.
- Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is resolving issues but requires new operational code.
- Comparing NSIDC and OSISAF Sea Ice data with NCEP data.
- Removed dependency of the 15 day delay and preliminary run.
- AVHRR data for the 15 day delay product is available from CLASS.
- Running test data and code on Rainband for parallel test.
- GSTWG discussing inputs and production of preliminary OISST.
- Created a SOP for operational OISST.
- Completed refactoring of each component.
- Conducted Technology Assessment Review July 25.

Operations:



### Risk Matrix



### Risk and Mitigation

1 Transition to archived inputs for 15 day delay (final) product requires scientific comparison. Schedule depends on successful comparison for transition implementation. Will make an assessment of best way forward after initial comparisons.

2 ITB support is required to move through the three tier environment.

PREDECISIONAL DRAFT INFORMATION