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CDR Program Office

> FY11 Climate Data Records

Weeklv Report —Julv 15, 2011 FY11 CDRs | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUil | AUG | SEP
® @ sealce sea ce S Rk
« Jeff went over the schedule with Pl on June 30 during PI’s visit H
i '
® @ Mean Layer Temperatures Temperatures — !
* Dongsoo volunteered to help with CATBD and documentation ]
MW Sounder |
| 3 Microwave (MW) Sounder FCDR FCDR I :
* Pl will complete documentation and deliver by the end of July :
o @ Microwave (MW) Imager FCDR o —— ]
* Documentation is complete, ready for archiving H
1
© @ Aerosol Properties l’;“r:;’:r‘::es :
* CDR is available for public access — Completed June 16 [
4 ® Outgoing Longwave (LW) - Top of Atmosphere DLRTOPhOf I i
e Minimal slip in schedule — waiting on final version of data Atmosphere '
0 @ Sea Surface Temperature Sea Surface —'
« Waiting on NCDC/NODC SLA and CICS Contract Temperature H
' No change * Increasing Risk ¢ Decreasing Risk R20 PHASE: ASSESSMENT ~ SUBMISSION PREP TRAMSFER VALIDATION ARCHIVE ACCESS
Risk Matrix . L.
— Risk and Mitigation
- Will not meet metric Sealce
* Daily Schedule developed; IPT now meeting weekly
3 Significant delays
S Mean Layer Temps
§ 1,2 | Moderate impact * Daily Schedule developed; IPT now meeting weekly
wv
§ . o Sea Surface Temp
3 Slight schedule deviation * SLA drafted btwn NCDC/NODC — DO’s office working SLA
—> 6 Minimal impact Borg Servers
* Per Allan Hall risk mitigated.
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8/22/20]_]_ O= On-track O = Potential management action required O = Management attention required 2
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CDR Program Office
NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Weekly Report — July 15, 2011

® @ VIRs
* Began coding the VIIRS C-RDR generator applicationin ADL.

® Q cris
* Developing code to write the CrIS C-RDR.

* Delaying CrlS C-RDR development until CrIS code is availabld.

® 3 ATMS
* Developing code to write the ATMS C-RDR.

l @ omPs NP

¢ Finished and tested Ver0.1 OMPS C-RDR prototype

l @ System Infrastructure
« Successfully transferred files from FTP Farm to Blade Center
and ingested for RDR throughput test.

@ No change TIncreasingRiskl Decreasing Risk

CROR Project | DEC | JAN | FEB | MAR | APR |MAY | JUN | JUL |AUG | SEP | OCT | NOV | DEC | JAN | FEB |MAR | APR
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Risk Matrix
- Will not meet metric
) N
e 2 Significant delays
S
Sy
e Moderate Impact
§
Slight sched deviation
Minimal Impact
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Risk and Mitigation

VIIRS, CrIS, ATMS, OMPS NP, System Infrastructure —

* Short schedule to NPP launch on October 2011. Schedule reworked, risk
mitigated.

* Operational software is under maintenance, updated versions may affect
C-RDR ported version.

* Contractor claims CrIS DR software is proprietary so cannot use for
development. Working with old (2007) version of CrlIS code. Delay till claim
is resolved.

System Infrastructure —

* Availability of automated receipt of NPP RDRs from the CLASS system.
Need to test ingest of RDRs from CLASS and develop an automated
mechanism for re-requesting data.
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